Appendix XI.

[Vide answer to question No. 898 asked by Mr. C. V. Venkataramana Ayyangar at the meeting of the Legislative Council held on the 29th November 1928, page 433 supra.]

Statement showing the present stages of the several irrigation schemes in the Kollegal taluk.

1. *Hebbahalla project.*—A report has been received from the Chief Engineer in which he has suggested that the scheme may be abandoned, in view of the fact that it is hopeless as a remunerative proposition. The matter is under consideration by the Government.

2. *Udutharahalla scheme.*—The gaugings are going on and will not be completed till April 1930.

3. *Honahalla scheme.*—The scheme is for improving the supply to Mudigondan, Kongankorai and Anbapuram tanks, and consists in the construction of a combined bridge and regulator. Plans and estimates are under preparation by the local Public Works Department officers.

4. *Thattahalla scheme.*—The proposal is to construct an anicut across the stream and to divert water for irrigation in the villages of Hanur and Doddamaridavaraisamudram. Preliminary plans and estimates have been prepared. The ryots who originally promised to bear the cost of the scheme are not now prepared to do so. The question of carrying out the scheme at Government cost is under consideration by the Superintending Engineer. He states that the scheme will probably have to be treated as a famine-relief work.

5. *Improvements to Hampapuram tank.*—The scheme is under examination by the Chief Engineer.

6. *Improvements to Palayam tank.*—Plans and estimates are under preparation by the local Public Works Department officers.